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       MARION COUNTY BOARD OF COMMISSIONERS 
 

 

Wednesday, August 19, 2026 

 Board Session 9:00 a.m. 

 

Senator Hearing Room 

  555 Court Street NE, Salem 

 

PUBLIC COMMENT 

 

 

CONSENT 

FINANCE 

1. Approve an order to declare a breach of the land sale contract for real property located at 

252 Juneva Place S.E. in Salem, Oregon, tax lot 072W30CD09600, tax account 333121.   

 

PUBLIC WORKS 

2. Receive notice of the hearings officer’s decision approving Conditional Use / Partition 

(CU/P), Case #26-015, Ellen and Greg Wilt. 

 

3. Approve Amendment #1 to the Construction Contract with Colton Homes, Inc., dba, 

Colton Construction to extend the term date to October 30, 2026, and add $218,387.40 for 

five change orders, with a new contract total of $2,305,387.40, for construction site 

improvements at up to seven new or improved radio communication sites for the Marion 

County Radio Project that will utilized by first responders.  

 

 

ACTION 

PUBLIC WORKS 

4. Consider approval of the Intergovernmental Agreement (IGA) with the City of Salem to 

establish the terms and conditions under which the city will provide maintenance and the 

installation of new traffic control devices on a portion of Rees Hill Road that is currently in 

Marion County’s jurisdiction until such time that the affected roadway portion is annexed 

into the city’s limits. –Lani Radtke  
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PUBLIC HEARINGS 

Starting no earlier than 9:00 a.m. 

 

None. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Members of the public may submit written testimony by email to PublicHearings@co.marion.or.us  For agenda items 
where in-person testimony is allowed, the public may sign up to provide testimony by telephone by emailing 
PublicHearings@co.marion.or.us at least 24 hours before the meeting.  The email must specify the meeting 
date/time and agenda topic for which testimony is being submitted.  For telephone testimony requests, the email 
must also include your name and the phone number that staff should use to call you at the appropriate time. 
 

If you require interpreter assistance, an assistive listening device, large print material or other accommodations, 
call 503-588-5212 at least 48 hours in advance of the meeting. TTY 503-588-5168 Si necesita servicios de 
interprete, equipo auditivo, material copiado en letra grande, o culaquier otra acomodacion, por favor llame al 503-
588-5212 por lo menos 48 horas con anticipacion a la reunion. TTY 503-588-5168 Marion County is on the Internet 
at: www.co.marion.or.us 

mailto:PublicHearings@co.marion.or.us
mailto:PublicHearings@co.marion.or.us
http://www.co.marion.or.us/




























































Analyst: Phone #:

BOC Session Presenter(s) Y

Finance - Contracts Date Contract Specialist Date

Legal Counsel Date Chief Administrative Officer Date

Contact: Alicia Jones

Federal Funds Reinstatement Retroactive

Expires:

503-373-4388

Department:  Public Works Department

Kathleen George

ExecutionTerm - Date From: October 30, 2026

REQUIRED APPROVALS

Title:

Source Selection Method:

7/29/2026

8/6/2026Agenda Planning Date

Contractor's Name:

Construction and Other Site Improvements at Various Radio Communications Sites for the Marion County Ra

Colton Homes, Inc

2,087,000.00$            

PW1707-25ITB#40-0200 Invitation to Bid - Public Improvement

Code:Brian Nicholas

Construction of Earthwork, Surfacing, Structural, Mechanical, Electrical and Other Site Improvements at Various Radio 
Communications Sites for the Marion County Radio Project.

Amendment 1 - increases contract by $218,387.40 from 2,087,000.00 to $2,305,387.40 to incorporate change orders 1, 2, 3, 
4 and 5:
CCO #1 - no cost contract time extension
CCO #2 - $4,710.00 - added gravel surfacing at METCOM
CCO #3 - $10,939.92 - structural and non-structural repair of Lower Prospect radio room
CCO #4 - $75,424.48 - replace ballasted slab foundation for Wipper tower with anchored footings
CCO #5 - $127,313.00 - Differing Site Conditions - replace Wipper tower footing anchors with reinforced
concrete drilled shafts and extend contract through October 30, 2026.

Desired BOC Session Date: 8/19/2026

Contract Review Sheet Public Improvement Agreements PW-6938-25 - Am1

Amendment greater than 25%

BOC upload / Board Session email:Management Update

Current Amendment: Amd%

Contract should be in DocuSign by:

10%

Original Contract Amount: Previous Amendments Amount:

-$                            New Contract Total: 2,305,387.40$            

218,387.40$          

8/4/2026

8/4/2026Printed packets due in Finance:

8/5/2026

Outgoing Funds

Description of Services or Grant Award
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AMENDMENT 1 to PW-6938-25 
the CONSTRUCTION CONTRACT 

between 
MARION COUNTY 

and 
COLTON HOMES, INC. dba COLTON CONSTRUCTION 

This Amendment No. 1 to the Construction Contract (as amended from time to time, the �Contract�), 
dated January 12, 2026, between Marion County, a political subdivision of the State of Oregon, hereafter 
called County, and Colton Homes, Inc., hereafter called Contractor. 

The Contract is hereby amended as follows (new language is indicated by underlining and deleted 
language is indicated by strikethrough): Change order 2026-402-01, 2026-402-02, 2026-402-03, 2026-
402-04, and 2026-402-05 attached to this Amendment, are hereby incorporated. 

Page 1, Paragraph 2, 1st sentence: �Contractor, in consideration of the sum of $2,087,000.00 
$2,305,387.40 to be paid to the Contractor by the County�� 

Special Provisions, Subsection 00180.50(h) Contract Time � �The Contractor shall complete all Work 
to be done under the Contract not later than July 31, 2026 October 30, 2026. 

Except as expressly amended above, all other terms and conditions of the original contract are still in full 
force and effect. Contractor certifies that the representations, warranties and certifications contained in the 
original Contract are true and correct as of the effective date of this Amendment and with the same effect 
as though made at the time of this Amendment. 

MARION COUNTY SIGNATURES 
BOARD OF COMMISSIONERS: 

__________________________________________________________________________________ 
Chair  Date 

__________________________________________________________________________________ 
Commissioner  Date 

__________________________________________________________________________________ 
Commissioner  Date 

  



Authorized Signature: ______________________________________________________________ 
 Department Director or designee Date 

Authorized Signature: ______________________________________________________________ 
 Chief Administrative Officer Date 

Reviewed by Signature: ______________________________________________________________ 
 Marion County Legal Counsel Date 

Reviewed by Signature: ______________________________________________________________ 
 Marion County Contracts & Procurement Date 

COLTON HOMES, INC. SIGNATURE 

Authorized Signature: ________________________________________________________________ 

  Date 
Title: __________________________________ 



CHANGE ORDER 
MARION COUNTY DEPARTMENT OF PUBLIC WORKS
CAPITAL PROJECTS 5155 Silverton Road NE, Salem, OR 97305 

Applies to modifications and changes in nature of work, claims for additional compensation, or price reductions 
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          CONTRACT NAME: MARION COUNTY RADIO PROJECT 
CONTRACT NO: 2026-402 CHANGE ORDER NO: 1 

PW-6938-25 
CONTRACTOR NAME: Colton Homes Inc. DBA Colton Construction 

ADDRESS:   
PO Box 1168 
Oregon City OR 97045 
BILLING ADDRESS:   

      

 
Reason for Change Order:  Contract Time Extension 
 
Add 49 days contract time due to slow contracting procedures thus extending the contract completion date to September 18, 2026.
 

 

Contract Document Revisions (Plans/Specs):   

Make the following changes to the contract special provisions: 

00180.50(h) - Replace "July 31" with "September 18". 

00180.50(i) - In the table, replace: 

- "April 1" with "May 20" 

- "May 1" with "June 19" 

- "April 22" with "June 10" 

- "May 22" with "July 10" 

- "May 13" with "July 1" 

- "June 12" with "July 31" 

 

Project 
Number 

Pay Item # Item 
Description 

Est Quan. Unit Agreed 
Price/Unit 

Amount Reason 
Code 

1 0180-0060 CONTRACT 
TIME 
CHANGE 

49 DY (Day) $0.00 $0.00 31 

 

Estimated Net Cost Effect of the Agreement on the Contract:  $0.00 

 
Reason Codes 

31 Delays by things not under control of Contractor other than those caused by utilities. 

 
Specifications and provisions - The work to be done under this agreement is to be performed, measured, and paid for in 
accordance with the terms for the above contract except as modified as follows: 

 
This shall be payment in full for all labor, equipment and material used to complete the work as specified. 
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Please indicate your agreement by signing, dating and returning the original to the construction manager. Work shall not begin until you are notified that 
this agreement has either been approved or that work may commence under advance approval. Your signature further indicates that payments in 
accordance with this agreement constitute full and complete compensation for all costs, both direct and indirect, arising out of the described alterations, 
extra work or claims for additional I compensation covered by this agreement, and releases and discharges the county from all such costs except as provided 
herein. 

 
[1#first_last#0] Date: [1#obtained#1] 

Contractor Signature  

 
 
 
 
After contractor has signed the price agreement, the construction manager submits the original to the Director of Public Works.  Upon approval by 
the Director Public Works, the contract is sent a copy of the approved price agreement. 

 

For Office Use Only 

 
 
[2#first_last#2] [3#first_last#4] 

Marion County Contract Manager   Marion County Project Manager   
Date: [2#obtained#3] Date: [3#obtained#5] 
 
    
 
[4#first_last#6] Date: [4#obtained#7] 

Marion County Director of Public Works  
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          CONTRACT NAME: MARION COUNTY RADIO PROJECT 
CONTRACT NO: 2026-402 CHANGE ORDER NO: 2 

PW-6938-25 
CONTRACTOR NAME: Colton Homes Inc. DBA Colton Construction 

ADDRESS:   
PO Box 1168 
Oregon City OR 97045 
BILLING ADDRESS:   

     

 
Reason for Change Order:  Metcom Access 
 
The purpose of this change order is to construct a 12 ft access drive at the MetCom site (Proj 6) from the parking lot to the building for 
Woodburn PD and Marion County to have vehicle access to the new radio equipment building. 
 

Contract Document Revisions (Plans/Specs):  Add item 9999-0342 1 LS at the agreed upon price of $4,710 

 

Project 
Number 

Pay Item # Item 
Description 

Est Quan. Unit Agreed 
Price/Unit 

Amount Reason 
Code 

6 9999-0342 CONSTRUCT 
VEHICLE 
ACCESS 

1 LS (Lump 
Sum) 

$4,710.00 $4,710.00 24 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Estimated Net Cost Effect of the Agreement on the Contract:  $4,710.00 

Reason Codes  
 

24 New requirements became available after the Contract was awarded 
 
 
 

Specifications and provisions - The work to be done under this agreement is to be performed, measured, and paid for in 
accordance with the terms for the above contract except as modified as follows: 

This shall be payment in full for all labor, equipment and material used to complete the work as specified. 
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Please indicate your agreement by signing, dating and returning the original to the construction manager. Work shall not begin until you are notified that 
this agreement has either been approved or that work may commence under advance approval. Your signature further indicates that payments in 
accordance with this agreement constitute full and complete compensation for all costs, both direct and indirect, arising out of the described alterations, 
extra work or claims for additional I compensation covered by this agreement, and releases and discharges the county from all such costs except as provided 
herein. 

[1#first_last#0] Date: [1#obtained#1] 

Contractor Signature  

After contractor has signed the price agreement, the construction manager submits the original to the Director of Public Works.  Upon approval by 
the Director Public Works, the contract is sent a copy of the approved price agreement. 

For Office Use Only 

[2#first_last#2] [3#first_last#4] 

Marion County Project Manager   Marion County Capital Projects Manager   
Date: [2#obtained#3] Date: [3#obtained#5] 

   

[4#first_last#6] Date: [4#obtained#7] 

Marion County Engineer  
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          CONTRACT NAME: MARION COUNTY RADIO PROJECT 
CONTRACT NO: 2026-402 CHANGE ORDER NO: 3 

PW-6938-25 
CONTRACTOR NAME: Colton Homes, INC DBA Colton Construction 

ADDRESS:   
PO Box 1168 
oregon city OR 97045 
U.S.A. 
BILLING ADDRESS:   

     

 
Reason for Change Order:  Lower Prospect Roof Repair 
 
The purpose of this change order is to construct roof repairs on the existing equipment building at the Lower Prospect site. Work is to 
include installation of new rafters, Simpson strong-
venting. Includes removal of old hardware and repinning any remaining wall lumber for FRP installation. 
 

Contract Document Revisions (Plans/Specs):  No contract time is added for this change. 

 

Project 
Number 

Pay Item # Item 
Description 

Est Quan. Unit Agreed 
Price/Unit 

Amount Reason 
Code 

4 1220-0100 ROOF 
STRUCTURE 

1 LS (Lump 
Sum) 

$10,939.92 $10,939.92 21 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Estimated Net Cost Effect of the Agreement on the Contract:  $10,939.92 

Reason Codes  
 

21 Changes performed to meet or improve original quality and intent of project. 
 
 
 

Specifications and provisions - The work to be done under this agreement is to be performed, measured, and paid for in 
accordance with the terms for the above contract except as modified as follows: 

This shall be payment in full for all labor, equipment and material used to complete the work as specified. 
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Please indicate your agreement by signing, dating and returning the original to the construction manager. Work shall not begin until you are notified that 
this agreement has either been approved or that work may commence under advance approval. Your signature further indicates that payments in 
accordance with this agreement constitute full and complete compensation for all costs, both direct and indirect, arising out of the described alterations, 
extra work or claims for additional I compensation covered by this agreement, and releases and discharges the county from all such costs except as provided 
herein. 

[1#first_last#0] Date: [1#obtained#1] 

Contractor Signature  

After contractor has signed the price agreement, the construction manager submits the original to the Director of Public Works.  Upon approval by 
the Director Public Works, the contract is sent a copy of the approved price agreement. 

For Office Use Only 

[2#first_last#2] [3#first_last#4] 

Marion County Project Manager   Marion County Project Manager   
Date: [2#obtained#3] Date: [3#obtained#5] 

   

[4#first_last#6] Date: [4#obtained#7] 

Marion County Public Works Director  
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          CONTRACT NAME: MARION COUNTY RADIO PROJECT 
CONTRACT NO: 2026-402 CHANGE ORDER NO: 5 

PW-6938-25 
CONTRACTOR NAME: Colton Homes, INC DBA Colton Construction 

ADDRESS:   
PO Box 1168 
oregon city OR 97045 
U.S.A. 
BILLING ADDRESS:   

     

 
Reason for Change Order:  Wipper Site Revisions & Contract Time 
 
Wipper Radio Site - Drilling for the original drilled-and-grouted rock anchor tower foundations revealed the Wipper Radio Site is 
underlain by interbedded clay layers of variable depth and thickness, which was not identified in the geotechnical report constituting a 
Differing Site Condition. This Contract Change Order No. 5 replaces the original drilled-and-grouted rock anchor tower foundations 
with 6-foot-diameter reinforced concrete drilled shaft foundations. 
 
Add 6 weeks to the current completion date of September 18th for a new completion date of October 30, 2026. 
 

Contract Document Revisions (Plans/Specs):   

WIPPER 

Construct the following, including all labor, equipment, and materials necessary to complete the work: 

Construct three (3) 6-foot- -
construction drawings. 

Demolish all completed and partially constructed 4- -and-
grade and abandon the remaining portions of such anchors in place. 

Pay Item Price = $127,313.00. 

 

Project 
Number 

Pay Item # Item 
Description 

Est Quan. Unit Agreed 
Price/Unit 

Amount Reason 
Code 

1 0180-0050 CONTRACT 
TIME 
CHANGE 

1 LS (Lump 
Sum) 

$0.00 $0.00 21 

2 0180-0050 CONTRACT 
TIME 
CHANGE 

1 LS (Lump 
Sum) 

$0.00 $0.00 21 

3 0180-0050 CONTRACT 
TIME 
CHANGE 

1 LS (Lump 
Sum) 

$0.00 $0.00 21 

4 0180-0050 CONTRACT 
TIME 
CHANGE 

1 LS (Lump 
Sum) 

$0.00 $0.00 21 
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5 0180-0050 CONTRACT 
TIME 
CHANGE 

1 LS (Lump 
Sum) 

$0.00 $0.00 21 

6 0180-0050 CONTRACT 
TIME 
CHANGE 

1 LS (Lump 
Sum) 

$0.00 $0.00 21 

7 0180-0050 CONTRACT 
TIME 
CHANGE 

1 LS (Lump 
Sum) 

$0.00 $0.00 21 

7 9999-0659 WIPPER 
SITE 
REVISIONS 

1 LS $127,313.00 $127,313.00 26 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Estimated Net Cost Effect of the Agreement on the Contract:  $127,313.00 

Reason Codes  
 

21 Changes performed to meet or improve original quality and intent of project. 
26 Changed conditions 
 
 
 

Specifications and provisions - The work to be done under this agreement is to be performed, measured, and paid for in 
accordance with the terms for the above contract except as modified as follows: 

This shall be payment in full for all labor, equipment and material used to complete the work as specified. 
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Please indicate your agreement by signing, dating and returning the original to the construction manager. Work shall not begin until you are notified that 
this agreement has either been approved or that work may commence under advance approval. Your signature further indicates that payments in 
accordance with this agreement constitute full and complete compensation for all costs, both direct and indirect, arising out of the described alterations, 
extra work or claims for additional I compensation covered by this agreement, and releases and discharges the county from all such costs except as provided 
herein. 

[1#first_last#0] Date: [1#obtained#1] 

Contractor Signature  

After contractor has signed the price agreement, the construction manager submits the original to the Director of Public Works.  Upon approval by 
the Director Public Works, the contract is sent a copy of the approved price agreement. 

For Office Use Only 

[2#first_last#2] [3#first_last#4] 

Marion County Project Manager   Marion County Program Manager   
Date: [2#obtained#3] Date: [3#obtained#5] 

   

[4#first_last#6] Date: [4#obtained#7] 

Marion County Director of Public Works  
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